

## All Projects Status

Category	Total Projects
Ongoing	25
Completed	13
Upcoming	8
Delay	2

### Ongoing Projects

S.no	Project Name	Coordinator	Working	Process	Description
1	Hymn Event Management	Varshini	Hemanath R, Naveen Vimal	Dynamic Work	<b>Client said to hold until photos are given</b>
2	Seyon	Naveen GS	Hemanath R, Mohammed Azarudeen S, Sanjana R	Dynamic Work	<b>Corrections ongoing</b>
3	Geethanjali Associates	Varshini	Sanjana	Static Work	<b>Completed all work, waiting for client approval to go live</b>
4	Siruavni AC		Mohammed Azarudeen S	SEO	<b>Has small Correction</b>
5	123 TWS		Racky R	Static Work	<b>UI/UX page ongoing</b>
6	Kanish Spinning Mills	Gayathri S	Hemanath R	Static Work	<b>Waiting for image approval</b>
7	Kelir	Varshini	Mohammed Azarudeen , Sanjana, Hemanath	Dynamic Work	<b>Dynamic work completed, waiting for client approval</b>

S.no	Project Name	Coordinator	Working	Process	Description
8	Nagaraj Associates	Naveen GS	Sanjana	Dynamic Work	<b>Dynamic work completed</b>
9	Jaisun	Varshini	Naveen Vimal	Dynamic Work	<b>ongoing</b>
10	Arun Physiotherapy	Varshini	Sanjana R	Static Work	<b>Client Side Pending (Phone not picked)</b>
11	Akshya College	Prakash P, Naveen GS	Mohammed Azarudeen S, Racky R, Sanjana R	Dynamic Work	<b>Completed</b>
12	Razzy CRM	Gayathri S	Sivakumar S	Dynamic Work	<b>completed, waiting for client review</b>
13	Motherhood vibes			--	<b>Need to work on home page corrections</b>
14	MVS	Naveen GS	Racky	Static Work	<b>client side pending</b>
15	Kiat CRM	Varshini	Sivakumar S	Dynamic Work	<b>Completed . Waiting for client approval</b>
16	Marketing CRM	Prakash	Siva Kumar S	Dynamic Work	<b>ongoing</b>
17	PPG Alchemy School	Prakash	Naveen Vimal	--	
18	LeUnion		Sanjana R	Static Work	<b>Subpages going on</b>
19	Volboozter (Blog)		Hemanath	SEO	<b>Need to work on Blog page</b>
20	TNI	Selva Kumar	Sanjana	Static Work	<b>Completed</b>
21	Anies Glasss		Hemanath R, Sanjana R	Dynamic Work	<b>Dynamic work going on</b>
22	Aroma	Naveen GS	Mohammed Azarudeen	Static Work	<b>Static work completed</b>

S.no	Project Name	Coordinator	Working	Process	Description
23	MM Packs			Static Work	<b>Home page updated to client, waiting for approval</b>
24	CM Associates			--	<b>Completed</b>
25	REKAN		Mohammed Azarudeen S	Static Work	<b>Home page ongoing</b>

### Completed Projects

S.no	Project Name	Coordinator	Working	Process	Description
1	Lynpure		Sanjana	SEO	<b>completed</b>
2	Dream Space	Varshini	Naveen Vimal, Sanjana, Hemanath	Dynamic Work	<b>Corrections updated, waiting for approval</b>
3	Kiran Enterprise CRM	Varshini	Siva Kumar S	Dynamic Work	<b>completed</b>
4	Avvai Naturals			--	<b>Website work ongoing</b>
5	PPG Main Website	Prakash	Naveen Vimal	Dynamic Work	<b>Completed</b>
6	Pritvi Chakar	Gayathri S	Mohammed Azarudeen , Sanjana	Static Work	<b>completed</b>
7	Sai Tech	Naveen GS	Mohammed Azarudeen S	Static Work	<b>Need to add video &amp; client will give correction in subpage</b>
8	Genevix		Hemanath	SEO	<b>completed</b>
9	Skill Tech	Naveen GS	Racky R	Static Work	<b>Completed</b>

## Upcoming Projects

S.no	Project Name	Coordinator	Working	Process	Description
1	Rythm Entertainment	Prakash, Varshini		--	<b>Theme Selected by client, waiting for content</b>
2	PPG IT			Static Work	<b>Need to design new page</b>
3	Gover CRM	Prakash	Racky	--	
4	Chakra			--	<b>Need to speak with client</b>
5	Arthi Compressor	Naveen GS	Mohammed Azarudeen	Static Work	<b>Waiting for logo, content and image</b>
6	Handford School			--	
7	FNK Cake			--	
8	Core			--	

## Delay Projects

S.no	Project Name	Coordinator	Working	Process	Description
1	Shreeisti	Selva Kumar	Mohammed Azarudeen	Static Work	<b>No response from client</b>
2	Annies Glass House	Prakash, Varshini	Mohammed Azarudeen	Static Work	<b>Home page work completed, client will come to office for further updation</b>